



Semantic Web Portal Project Meeting, 9-Jan-04

"Meeting Protocol"

Michael Stollberg

Table of Contents

PARTICIPANTS	2
1 "JOURNAL OF WEB SEMANTICS"	2
2 STRUCTURE OF WEB GROUP	2
3 DELIVERABLES STATUS	2
4 MISC	2
5 DISCUSSION	2
6 NEXT MEETING	2
7 WORKPLAN / ACTION LIST	3



Participants

Project members

1 “Journal of Web Semantics”

- ontology-based web interface for publications
- presents

2 Structure of Web Group

- Group meeting as management meeting, actual work done in
-

3 Deliverables Status

TO BE DISCUSSED

- D5 (mission statement): accepted
- D3 (user requirements analysis): to be discussed offline, deadline delayed
- D8(website): changes required, to be discussed offline
- D1(Portal Ontology): to be an initial ontology
- D10(Commercial Portal Providers): to be discussed next meeting
- D7(Survey Community Portals): delayed until end of January
- Blogging: see below
- D9(Eval. Of Groupware): discussion see below
- D6(Eval. Grounding Technologies): discussion see below
- D2(Workflow): new responsible: Ying; 1st draft by end of January

4 MISC

- read paper: „The Augmented Social Network” (on the mailing list)
=> to be discussed next meeting
- Blogging (= Business Logging): short Weblogging, Blog = the diary, everybody can comment on entries
 - Bruno’s tool is combination of Wiki & Blogging
 - Bruno will provide a summary
- Deliverables-Style: on right hand side Del-nr., Version Nr., Date

5 Discussion

not documented here, left to the responsible author

- D6: separated meeting with D6-participants
- D9: good
- Bruno’s tool: decision on degree of open source (to be discussed with Stefan)

6 Next Meeting

- D1, D4, D6, D10, D12
- Read paper: „The Augmented Social Network” (on the mailing list)

7 Workplan / Action List

The current work plan:

Semantics: **RED** means that these are the topics for the next meeting

1	Portal Ontology	Holger	Michael	07. Jän	2nd draft
2	Workplan	Ying		31.01.2004	1st draft
3	User Requirements	Jos	Ying, Ina	28.02.2004	2nd draft
4	content analysis semanticweb.org.	Michael	Holger	17. Jän	2nd draft
5	mission statement	Jos	Michael	x	
6	Grounding Technologies Evaluation	Michal Z.	Holger, Anna, Stefan, Bruno	18.01.2004	2nd draft
7	Logo	David		x	
8	Website	Diti		x	
9	Survey of existing community portals	Ina	Stefan	31.01.2003	
10	Comparison of commercial portal providers	Han		x	
11	Evaluation of Groupware	Holger		31.01.2004	2nd draft
12	Blog	Bruno		18.01.2004	1st draft

