



D2 v0.2 Activity Sheet

SW-Portal Working Draft 03 August 2004

This version:

http://www.deri.at/research/projects/sw-portal/papers/deliverables/activitysheet_v02.pdf

Previous version:

http://www.deri.at/research/projects/sw-portal/papers/deliverables/activitysheet_v01.pdf

Next version:

http://www.deri.at/research/projects/sw-portal/papers/deliverables/activitysheet_v03.pdf

Editors:

[Katharina Siorpaes](#)

Authors:

[Katharina Siorpaes](#)

This document is also available in non-normative [PDF](#) version.

Copyright © 2004 [DERI](#)®, All Rights Reserved. [DERI](#) liability, trademark, document use, and software licensing rules apply.

Semantic Web Portal Activity Sheet

Nr.	Name	Editor	Co-author	Deadline	Version
1	Portal ontology	Livia, Knud	Daniel	x	v0.3
2	Activity Sheet	Katharina		ongoing	
3	Usage scenarios	Kerstin		2004-08-15	v0.1
4	Content analysis semanticweb.org			x	
5	Mission statement			x	
6	Grounding technology development				
7	Logo			x	
8	Website	Daniel, Ina	Knud	ongoing	
9	Survey of existing community portals			x	
10	Comparison of commercial portal providers			x	
11	Evaluation of groupware			x	
12	Blog			x	
13	Ontology instantiation	Anna	Katharina, Kathrin	x	v0.1
14	Definition of People Portal			x	
15	Implementation of prototype	Anna, Jan	Daniel, Lucas	2004-08-31	v0.1
16	IST proposal	Anna, Ying		2004-08-18	v0.1
17	Ontology management system	Ying	Lucas	2004-08-31	v0.1
	behind schedule				
	Ongoing				
	done				
	pending				

Acknowledgement

The work is funded by the European Commission under the projects [DIP](#), [Knowledge Web](#), [SEKT](#), [SWWS](#), [Esperanto](#).

The editor would like to thank all the members of the Semantic Web Portal working group for their advice and input into this document.

webmaster