

DERI Semantic Web Portal Working Group

Telephone Conference,

May 20th 2004

13.00 Innsbruck time

12:00 Galway time

Minutes: Ina

Next conference: Monday 7th June, 17:00 Innsbruck time, 16:00 Galway time. This will be a teleconference meeting.

Participants (in alphabetical order):

Ding, Ying

Fensel, Dieter

Li, Jianqiang

Martin-Recuerda, Francisco

Möller, Knud

O'Murchu, Ina

O'Riain, Sean

O'Sullivan, David

Predoiu, Livia

Toma, Ioan

Zhdanova, Anna

Zhou, Xuan

General:-

-Phone code for the Semantic Web Portal workgroup needs to be reserved.

-The next meeting will be a video conference for the Semantic Web Portal group 2 weeks from now on the **7th of June**.

-The **4th of June** is the deadline for slides of presentations to be sent to Ina.

D1 Portal Ontology

-The new deadline for this deliverable until the end of May. It is to be delivered the first week of June.

D9 Survey of Community Portals

-Final deliverable is expected to be placed on the website included in it an acknowledgement to the swportal group.

-D14 Peoples community Semantic Web Portal and metaportal

Final deliverable version will be placed up on the Swportal site.

Case study of a people Portal is to be delayed.

David O' Sullivan and his team wish to give a presentation demo of sharepoint by Xuan Zhou. A Semantic Innovation portal.

Other

According to Ying there is a delay with the Ontology Thesaurus as they need to contact the World Tourism Organization to ask for a permit to use their thesaurus if there is to be an adaptation of the tourism Ontology to the Austrian and German version. If DERI Innsbruck was to hire a lawyer to see if it is possible to come to some sort of formal agreement regarding the version it will take an estimated 3-6 months for the permission to use it to be obtained. A smaller vocabulary should be used. This is to be followed up by Ying, Katherin and Katherina.

Installation

The ITM installation in DERI is to be done by Tomas Francart from Mondeca

Etourism

Francisco has reported that the installation is finished. That Mondeca has decided to install Oracle and the Application Server will be Weblogic .An additional licence will need to be ordered. This is to be followed up.

Mapping

Anna has reported that the ontology and thesaurus is to be used to extend query mapping. A search is needed for which terms of the thesaurus is connected to the Ontology regarding the creation of mapping between the new Ontology and thesaurus

KIM

KIM is to be installed in Galway. The KIM installation in Innsbruck a single server cluster is to be installed. Livia is to look after this